CAPITAL IMPROVEMENTS PROGRAM 2003 PROJECT SCHEDULE

PROJECT TITLE: PKO0305 IMPERIAL PARK — PHASE Il

DESCRIPTION: Phase Il will include the renovation of the
existing 4 field complex, additional parking, new concession,

restroom, press box and landscaping. Phase IIl would

complete the proposed improvements per the Master Plan

including 2 fields, parking and trails.

PROJECT MANAGER:
Joe Chesser, Parks Development Manager

BUDGET SOURCE: SL4B

BUDGET AMOUNT: $145,000

BUDGET LINE ITEM (S):

Budget Actual
Design/Surveying $145,000
CONSULTANT (S):
Clark Condon
CONTRACTOR (S):

COMPLETED PROJECT TOTAL:

- Brazos
| River Corridor

PROJECT SCHEDULE: Proposed
Date
Design 04/03 — 12/03

Revised Actual
Date Date
6/03-12/03

5/27/03




	Capital Improvements Program 2003 Project Schedule
	
	
	
	PROJECT TITLE:  PK0305 Imperial Park – Phase II







